QEP Sub-Committee

Projected Timelines Schedule

I. **Budget Committee**: January 31, 2011 (QEP Budget Submission Draft)
   February 23, 2011 (Final Budget Submission Draft)

II. **Assessments Committee**: February 9, 2011 (Assessment Report Draft)
    February 28, 2011 (Final Assessments Report Draft)

III. **Marketing (PR) Committee**: January 18, 2011 (Campus wide voting selection for QEP
LOGO/Slogan in Chapel)
    February 16, 2011 (Final Marketing/PR Submission Draft)
    March 30, 2011 (Present detailed draft of QEP Promotional activities and periodic events for Fall 2011-2012 school year in preparation for SACS visit)
    August 8, 2011 (QEP Major Kickoff/Promotions/PR, Colloquium, Freshman Orientation, Consecration Chapel, WJOU, Dorms activities, Spreading Oak Paper, QEP Student PR Groups, etc.)
    January 15, 2012 (QEP T-Shirt Distribution, QEP Banners, QEP campus-wide Celebrations)

IV. **Curriculum Committee**: February 2, 2011 (Curriculum Final Report Draft and Submission to Assessments)

V. **Literature Review Committee**: January 31, 2011 (Final Literature Reference Draft)

**Important Dates**:
January 19, 2010 (Introduce Consultant/ Luncheon)
March 2, 2011 (QEP Writing Sub-Committee begins intensive work on QEP Document)
March 15, 2011 (Submit QEP Draft to OU Administration for Review)
April 2011 (Submit QEP Draft to OU Board)
April 26-27, 2011 (Meeting with SACS Representative/Review QEP Document)
May 15, 2011 (Final Completion of QEP Document)

**Important Note**: The timelines are subject to change due to more information as this process develops.
Revised 1-4-2011